

15 January 1957

MEMORANDUM FOR: Chief, Counter Intelligence Staff
25X1A9a
ATTENTION: Mr. [REDACTED], Chief, CI/R&A
SUBJECT: Analysis of NIS Production -- First Half FY 1957

1. Attached for your information is an analysis of the over-all NIS production situation at the end of the first half of FY 1957. Of the 80% accomplishment shown for CIA, the NIS production situation with respect to the portion for which the DD/P Area is responsible is as follows:

Total FY 1957 Requirement

Sections Scheduled	15
Sections Produced	<u>1</u>
Sections Required	14

FY 1957 Production to 31 December 1956

Sections Scheduled	7
Sections Delivered	<u>1</u>
Percent Complete	14%

2. It is emphasized that every effort should be made to make up production deficiencies in addition to meeting scheduled requirements in the next three months in order to assure a reasonable flow of NIS material and to avoid a burdensome workload in the last quarter of the fiscal year.

25X1A9a
[REDACTED]

Assistant Director
Basic Intelligence

Enclosures:

1. Memo for NIS Committee members
2. NIS Production Accomplishments
as of 31 December 1956

X
[REDACTED]
[REDACTED]
[REDACTED]